

# PDP 402, 2015

# Project Schedule

Start Week

Jan 12, 2014

18 Weeks, 77 Working Days (excluding 13 holidays/tutor days)

Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
<b>Starting</b>	Jan 12	Jan 19	Jan 26	Feb 2	Feb 9	Feb 16	Feb 23	Mar 2	Mar 9	Mar 16	Mar 23	Mar 30	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun 1	
<b>Phase One</b>	Define Proposal																					
<b>Sem 1</b>	Research/Field Visits																					
<b>Phase Two</b>			Seminar 1																			
<b>Sem 2</b>			Build Skills																			
<b>Phase Three</b>			Ideation & Prototyping																			
<b>Sem 3</b>					Seminar 2																	
<b>INTERNAL</b>					Iteration & Prototyping																	
<b>EXTERNAL</b>					User Testing																	
								Seminar 3														
					Reflection & Documentation, Final Prototype																	
								Internals 18-22 May														

0	1	2	3	4
Jun 29	Jul 6	Jul 13	Jul 20	Jul 27

**EXTERNALS** 29th June - 1 July

**EXHIBITION** 22-23 July

**CONVOCAATION** 25 July